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. .. W. G KRUMMRICH PLANT
( - CHEMICAL VWASTE DISPOSAL.
. ) STATUS R=PORT

Qo€ say 20, 1974

Review of Disposal Plans,
6-20-74

DEPT, 222 - PNA FILTER MUD

PLANS: No change, continue to landfill at Sauget o
(‘{(o/ ggnr.\mq 4—01\020:1:«1 s—k;d.«..l Cesoits

" DEPT, 219 - ONA RESIDUE AND DEPT. 222 PNA SLUDGE BOX

1453

PLANS: 1Interim - Drum in steel drums; send to Texas Ecologists
for landf1ll ]

Long term - incinerate in.W.G.K. 1ncinerator .-

NEEDS: =ONA trailer projeot plus handling method ol PNA Resigdue .
= labels for drums ¢o Texas

SR
4L [ pepe. 248 TPP RESIDUE
{

PLANS: No change, continue to landfill at Sauget Toxicity study
ocomplete

NEEDS: Complete drumming project by July 1
o¥

r‘m, DEPT. 248 - TCP, S-140, CRESCYLIC ACID RESIDUE

PLANS: Drum and send out for incineration, probably to Hyon Waste
Management, Chicago o o RcLu RS
TEST BURNING MNEEDED
NEEDS : Complete drumming project by July 1, need drum abeli:
- XiefT Study n proaress o delrrmine by of

m
ﬁl%(f DEPT. 831 - IMINEQ«TOR U "‘C.'ndue

PLANS: - Burn Santophen I waste starting in July. Burn other
ggecified wastes after completion of incinerator modifica-
ons.

NEEDS: Complete incinerator moedifications: EDC November 1
TESTS AT JoHA 2INK COMPLETET Jure s.47
~Some Problems Qopperiemcad  with f’aAaLPhane+(dcn~

residus -
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-PLANS: No change - céntinue tb.landfill Sauget

Page 2 ' .
Chemical Waste Disposal Status Report
E.R. Billen et. al,

DEPT. 731 - GYP, SULFUDE SLUDGE

PLANS: Landfill filter cake at Sauget B v

NEEDS: Complete filtration proJject by July 1
Pending tonnicety o4 resulls

DEPT, 235 - SPENT CAR3ON

PLANS: No change - continue to landf1ll at Saugét 4h>

DEPT, 251 - ACl \ )
£rnshied prod.

DEPT. 74T - PARAPHENETIDINé RESIDUZE ol -

PLANS: Interim - store in.trailer for later incineration at WGK
. o .

drum and ship to Texas Ecologists for landfill v

CONFIDENTIAL 92-CY-204- WS

.

. long term -~ incinerate at WGK-

NEEDS: ~Procure trailer for storage’
-Labels for drum shipments
-Complete WGK incinerator modifications

- octe ot Jouw 2w Co. LIB
Som%_.grqlostem‘l&g/éc \ege&v&z& &W_N)Jg;, s at doHv

' Wo
DEPT. 255 - L-NDPA RESITUE

PLANS: Interim - Tentatively plan to landfill at Sauget. Meeting
scheduled week of 5/20/74 to reach decislon.
Bagkigp disgosa% is o inginerate as solid by
outside contractor
Londfivng oK. for inderwm @2criod
Long term - Incinerate at WGK after completion of incinera-
tor modifications :

NEEDS: <Drum loading project by July 1
~Peat ohip deums (4) to Rollino for teat burning as oolid;
to provide back up dlsposal )
-Complete WGK incinerator modifications.
-Provide drum labels in event of shipment to outside 1incin-
eration source.

~4ost deums sent o Rotlivs  for +aidd

31
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Page 3
"-Chemical Waste Disposal Status Report
( E.R. Bill ‘en et. al. .
DEPT. T47 - ORS ZOTTOMS BAK. P DISPOSAL THROUGH

PLANS: Sales HYow fLHicaGo o Roltivs [ Brtow [oyst
GoTh HAVE WDICATED TWEY witl
NEEDS: Sign sales agreementl ACLEPT TH\S WAsSTC Eott 0‘5’)0&\1_

PLE Rl (an awoy
/‘{b{ LAB_SAMPLES ok - MNeehing Sc,(azdu{ed wvﬂ«
"~ PLANS: Segrezate forﬁposlléhq— © diseuss 'G‘“a“ de"{'a(ls

NEEDS: Segregation plan - Lab project completion

RIP TRACK/PHINOL HANDLINC- o

Y -
. PLANS: Selective sewering, disposal of phenolic wastes through
: 236 system -

. INTERAIA. P2l 00— STORE IV AQUEDUS STORAGE TAN.
r(¢/" ! DEPT. 224 - ORTHENE STILL BOTTOMS : ‘

PLANS: Dn;m for landfill at Sauget

NEEDS:. Minor piping '.char.g.e o . and mc] -\-c-;(\cx. "‘;waCL-\

Yy, Yesolts
[YG| DEPT. 233 - STABILIZER PESIDUE :,
PLANS: Drum for landfill at Sauget SR
NEEDS: Minor piping change ,
Jn‘{él DEPT, 245 - PoS5 S _;w 4 2
g . ' ledy AsSume it
PLANS: No change continue to landfill at Sauget "‘1
| o 8¢ —ena,l plodus

'“;q.(. DEPT. 239 -~ SANTOPHEN I RESIDUE _
' PLANS: Starting in July, incinerate at WGK incinerator
NEEDS: Test burn prior to July 1, Trailer nozzle modification

- ( - st burn scdedoled

o - GONFIDENTIAL 92-CV-204-Wos
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Page 4
( Chemical Waste DISposal Status Report
E.R. Billen et. al. )

DEPT. 221 - META FRACTIONS

1fod »
?' PLANS: Bulk shipment to outside contractor for incineration -
probably to Rollins - Baton Rouge -~ July 1l start

NEEDS: - Test shipment to Rollins for trial burning
- Complete organic wastes storage tank proJecu by July 1
as back up - 200,000 gal. storag

ot LLIASS \'?2 succasﬁ:{. -1—‘«:.1 ar<e.
test P N o%z.e&: +heat wostes |
* DEPT. 236 .

v"-{)"( PLANS: Interim - Sewer 236 Spent Acid, store 236 Spent Caustic

. and 237 Still Washings in aqueous storage tank
until chloropheniols extraction p*ojec~ is
complete

Long term - Incinerate chlorophenols ektract at WGK
1nc1nerator, sewer aqueous portion

( NEEDS: Complete plant wastes storage project by July 1, Total
150,000 gal. Agueous wastes storage
EDC for chlorophenols project. September 1, storage avail-
able until Mid October.

Py,

FINE  QEPT 104 MITRECHLOROBENIENES WASTES

3-5 Dooms [wmorry

DISPOSAL  Mesr PZoRABLY  BY: LAMDFILLING AT TEYAS
EColLoHISTD

ST Peer 23617 CULoROPHEVOLS  WHASHES
 3-5 DQums [phoNTtd

'D\GPDSAL Mbér PROBABLY BY LANDE\LUIVG AT
( TEIAS  ECOLDGISTS '

CER 013324
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J.'; SOTATLS ©OF YOGV D

: ' , REQUIRED
PLANT VWASTE HANDLING PROJECTS EDC
Dept. 831 | Incineratoi' Modirlcations' Nov. 1
Dept. T31 Sludge Filtration | syl ©kK
Dept. 236 Chloropher.ols txtraction " Sept. 1 PRDG»’«EL'
. A wuwt 32
4 LATE .
Dept. 248 . Drumming Project ' CJuly 1 ou
Plantwide . Plant Waste Storage o July 1. ol
Dept. 219/222 ONA Trailer Handling - FNA - Oct. 1
C _ Hanql}ing ' . .
Dept. 255 . l&-NDPA Residue Drunming . . July 1 ol
Dept. 831 Obtain Incinerator Air Permit Oct. 1 OK
Dept. 24T Obtain Traller for Paraphenetidine . J{zly
Wastes - oo
il b e
TR S EERTIRER o CER 013325
ARSI EE I AN SR - :
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(3 wewn B TRANSFER TICKET ACCT. USE ONLY Wfﬁ.g,fﬂ
. YO ( / ‘f\;g . STORAGE LOCATION

FROM F / Z 3 7 SHIPPED DIRECT :

PRODUCT VRSO / ;L(/ 7 e LOT NoO,

TOTAL NET WT. 4O O cAn KO

NO. CONTAINERS: e NET WT. EACH . {erOSS
RAW MATERIAL FINISHED GOODS CONTAINERS RETURNED 600DS
TARE
NET

GPECIAL INSTRUCTIONS:

icKer Ko 31121

H | @ H’)JA/Q— W/ 3 reader DO NOT USE ACCouNTING oLy
W&u’&
71/02&‘ earge 0146 [ Lritzed j;b@,{

o it

§144% #LW

P20D. DE7T.

T\ il VN

~DATE

14 ‘X ,ﬂ/) l”“ O/ DATE
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